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RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account
(CMIA) baseline agreement for the Route 57 Northbound widening, South of Katella Avenue to
North of Lincoln Avenue project (PPNO 3829); the Northbound widening, Route 91 to Yorba Linda
Boulevard project (PPNO 3788); and the Northbound widening, Yorba Linda Boulevard to Lambert
Road project (PPNO 3788A) in Orange County.

ISSUE:

The Department and the Orange County Transportation Authority (OCTA) propose to amend the
CMIA baseline agreement for the Route 57 Northbound widening, South of Katella Avenue to North
of Lincoln Avenue project (PPNO 3829); the Northbound widening, Route 91 to Yorba Linda
Boulevard project (PPNO 3788); and the Northbound widening, Yorba Linda Boulevard to Lambert
Road project (PPNO 3788A) to update the project funding plan.

BACKGROUND:

Route 57 Northbound Widening, South of Katella Avenue to North of Lincoln Avenue project
(PPNO 3829)

This project is located in Anaheim and will widen northbound Route 57 from 0.3 mile south of
Katella Avenue to 0.3 mile north of Lincoln Avenue. The project is programmed in the CMIA for
$29,400,000 in construction capital and $5,292,000 in construction support. In May 2011, the
Commission approved the allocation of $5,292,000 in construction support and a concurrent Letter
of No Prejudice (LONP) for the programmed construction capital. In August 2011, the Commission
allocated the $29,400,000 in construction capital. The construction contract was awarded in October
2011 and there is a concurrent request on this month’s agenda to de-allocate $10,565,000 in CMIA
award savings.
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The Department and OCTA propose to amend the CMIA baseline agreement to update the project
funding plan. An additional $1,157,000 in local measure funding is needed to cover cost increases
to Environmental (PA&ED), Right of Way (R/W) support and R/W capital for the purchase of
additional parcels, including additional condemnation costs and relocation assistance. The
Department is continuing to negotiate with property owners to avoid further condemnation expenses.
The increase in local funding will allow the full scope of the project to be completed.

REVISE:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Orange 12 3829 0F0400 CO 2010-11 12.3 15.2 57
Implementing Agency: (by |PA&ED [OCTA PS&E OCTA
component) R/W Caltrans CON Caltrans

RTPA/CTC: Orange County Transportation Authority (OCTA)
Project Title: Widen NB, So of Katella Ave to No of Lincoln Ave.

Location In Anaheim, from 0.3 mile south of Katella Avenue to 0.3 mile north of Lincoln Avenue.

Description: Northbound widening
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 1011 | 11/12 | 1213 | 13/14 | 14115 | R/IW | CON |PA&ED| PS&E | Supp | Supp

State Bond - CMIA
Existing | 34,692 34,692 29,400 5,292
Change | (10,565) (10,565) (10,565) 0
Proposed | 24,127 24,127 18,835 5,292
Local Funds
Existing 6,394 6,394 1,540 1,176 3,528 150
Change 1,157 1,157 610 152 0 395
Proposed 7,551 7,551 2,150 1,328 3,528 545
Total
Existing | 41,086 6,394 | 34,692 1,540 | 29,400 1,176 3,528 150 5,292
Change | (9,408)] 1,157 | (10,565) 610 | (10,565)] 152 0 395 0
Proposed | 31,678 7,551 | 24,127 2,150 | 18,835 1,328 3,628 545 5,292
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Northbound widening, Route 91 to Yorba Linda Boulevard project (PPNO 3788)

This project is located in Placentia and Fullerton and will widen northbound Route 57 from Route 91
to Yorba Linda Boulevard. The project was programmed in the CMIA for $54,125,000 in
construction capital and $9,180,000 in construction support. In April 2010, the Commission
approved the construction allocation of $50,445,000. In October 2010, the contract was awarded for
$31,745,000 in CMIA and in January 2011, the Commission approved the de-allocation of
$18,700,000 in contract award savings.

The Department and OCTA propose to amend the CMIA baseline agreement to update the project
funding plan. PA&ED costs have decreased by $259,000 due to final adjustments at completion of
the phase. However, an additional $2,390,000 is needed to cover cost increases to Design (PS&E),
R/W support and R/W capital for the purchase of additional parcels, including additional
condemnation costs and relocation assistance. The net increase of $2,131,000 will be covered with
local measure funds. The Department is continuing to negotiate with property owners to avoid
further condemnation expenses. The increase in local funding will allow the full scope of the project
to be completed.

REVISE:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Orange 12 3788 0F031 CO 2009-10 16.4 21.1 57
Implementing Agency: (by |PA&ED [OCTA PS&E OCTA
component) R/W Caltrans CON Caltrans

RTPA/CTC: Orange County Transportation Authority (OCTA)
Project Title: Northbound widening, Route 91 to Yorba Linda Bl

Location In Placentia and Fullerton, from just north of Route 91 to just north of Yorba Linda Boulevard.

Description: Northbound widening.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 1011 | 11/12 | 12113 | 13/14 | 14115 | R/IW | CON |PA&ED| PS&E | Supp | Supp

State Bond - CMIA
Existing | 40,925 ]| 40,925 31,745 9,180
Change 0 0 0 0
Proposed | 40,925 | 40,925 31,745 9,180
Local Funds
Existing 8,903 8,903 1,413 831 6,120 539
Change 2,131 2,131 805 (259)[ 1,355 230
Proposed | 11,034 | 11,034 2,218 572 7,475 769
Total
Existing | 49,828 | 49,828 1,413 | 31,745 831 | 6,120 539 | 9,180
Change 2,131 2,131 805 0 (259)| 1,355 230 0
Proposed | 51,959 | 51,959 2,218 | 31,745 572 7,475 769 9,180
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Northbound widening, Yorba Linda Boulevard to Lambert Road project (PPNO 3788A)

This project is located in Placentia and Fullerton and will widen northbound Route 57 Yorba Linda
Boulevard to just north of Lambert Road. The project was programmed in the CMIA for
$52,063,000 in construction capital and $9,180,000 in construction support. In April 2010, the
Commission approved the construction allocation of $54,654,000 (Increase of $2,591,000
transferred from PPNO 3788 savings). In October 2010, the contract was awarded for $32,070,000
in CMIA and in January 2011, the Commission approved the de-allocation of $22,584,000 in
contract award savings.

The Department and OCTA propose to amend the CMIA baseline agreement to update the project
funding plan. PA&ED costs have decreased by $235,000 due to final adjustments at completion of
the phase. However, an additional $2,044,000 is needed to cover cost increases to PS&E, R/W
support and R/W capital for the purchase of additional parcels, including additional condemnation
costs and relocation assistance. The net increase of $1,809,000 will be covered with local measure
funds. The Department is continuing to negotiate with property owners to avoid further
condemnation expenses. This increase in local funding will allow the full scope of the project to be
completed.

REVISE:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Orange 12 3788A 0F032 Cco 2009-10 18.8 21.1 57
Implementing Agency: (by [PA&ED |OCTA PS&E OCTA
component) R/W Caltrans CON Caltrans
RTPA/CTC: Orange County Transportation Authority (OCTA)
Project Title: Northbound widening, Yorba Linda Bl to Lambert Rd
Location In Placentia and Fullerton, from Yorba Linda Boulevard to just north of Lambert Road.
Description: Northbound widening.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 10/11 | 11/12 | 12/13 | 13/14 | 14/15 R/W CON |PA&ED| PS&E | Supp | Supp
State Bond - CMIA
Existing | 41,250 | 41,250 32,070 9,180
Change 0 0 0 0
Proposed | 41,250 | 41,250 32,070 9,180
Local Funds
Existing 8,903 ] 8,903 1,591 831 | 6,120 758
Change 1,809 ] 1,809 911 (235) 880 253
Proposed | 10,712 | 10,712 2,502 596 | 7,000 1,011
Total
Existing | 50,153 | 50,153 1,591 | 32,070 831 | 6,120 758 | 9,180
Change 1,809 ] 1,809 911 0 (235) 880 253 0
Proposed | 51,962 | 51,962 2,502 | 32,070 596 7,000 1,011 9,180
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Project Schedules

There are no revisions to the project schedule for the Route 57 - South of Katella Avenue to North of
Lincoln Avenue (PPNO 3829) project. The Begin Construction Phase for Route 57 - Route 91 to
Yorba Linda Boulevard (PPNO 3788) and Route 57 — Yorba Linda Boulevard to Lambert Road
(PPNO 3788A) was delayed four months due to the lengthy condemnation process.

Route 57 - Route 57 - Route 91 to Route 57 —
South of Katella | Yorba Linda Boulevard | Yorba Linda Boulevard to
Avenue to (PPNO 3788) Lambert Road
North of (PPNO 3788A)
Lincoln Avenue
(PPNO 3829)
Project Milestone Approved Approved Revised Approved Revised
Baseline Baseline Baseline Baseline Baseline

Begin Design Phase Aug 08 Mar 08 No change Mar 08 No change
End Design Phase Apr 11 Nov 09 No change Nov 09 No change
(RTL)
Begin Right of Way Jan 09 Aug 08 No change Jul 08 No change
End Right of Way Mar 11 Nov 09 No change Nov 09 No change
Begin Construction Aug 11 Jun 10 Oct 10 Jun 10 Oct 10
Phase
End Construction Mar 15 Jul 14 No change Jul 14 No change
Phase
Begin Close-out Mar 15 Jul 14 No change Jul 14 No change
Phase
End Close-out Phase Mar 16 Jul 15 No change Jul 15 No change

RESOLUTION CMIA-PA-1112-020

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor
Mobility Improvement Account baseline agreement for the Route 57 Northbound widening, South of
Katella Avenue to North of Lincoln Avenue project (PPNO 3829); the Northbound widening, from
Route 91 to Yorba Linda Boulevard project (PPNO 3788); and the Northbound widening, Yorba
Linda Boulevard to Lambert Road project (PPNO 3788A) in Orange County with the information
described above.
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